
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 86.19 - 86.28

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

11/20/2019

E. Knudson

11/25/2019

Todd Dellinger 11/20/19

WORK ACCESS YAKIMA RIVER 154S BRIDGE
BID ITEM #7
UNIT: L.S.

THE SUPORT CABLES FOR THE SAFE SPAN WORK DECK HAVE BEEN INSTALLED, 
THEREFORE 8% OF THE WORK DECK IS BEING PAID ON THIS ESTIMATE.

$200,000 X 8% = $16,000.00

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.
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0007 WORK ACCESS YAKIMA 
RIVER 154S BRIDGE 

4 11/20/20... L.S. 16,000.00 731 EK 11/25/19 19
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